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To: Jim Christiansen/EPR/R8/USEPA/US@EPA
cc: William.Corcoran@grace.com, Robert.Emmett@grace.com,

Richard.Finke@grace.com, Jay.Hughes@grace.com,
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Alan.R.Stringer@grace.com

Subject: PROGRESS REPORT #12 - LIBBY FLYWAY SITE

The excavation of the site is complete and the backfil l ing operation is
90% complete. Approximately 25 ,000 yards of backfill have been spread
on the site to date. Of this amount 10,500 yards were previously stored
on the property and 14,500 yards have been hauled from the Plum Creek
gravel pit. Estimates indicate an additional 3 , 0 0 0 - 4 , 0 0 0 yards of
backfill will be required to complete the recontouring of the site.
Weather permitting, all work should be completed and hydro seeding
accomplished before Thanksgiving.

R. R. Marriam

WINMAIL.DAT


